
Construction onAdamsAvenue & Newland Streetare complete.
underway.

C 1288 Brookhurst Frontage Landscaping - $680,000 5/15/2007 7/112008 Construction underway
Garfield to Yorktown

C 1250 Garfield Widening @ Delaware $850,000 4/15/2007 7/812008 Edison & Verizon poles relocated. Roadway work underway.

C 1095 Newland Street Widening & Vertical Re- $4,300,000 12/31/2005 211512009 Pre-job held.. Construction to begin earlyApril. Coordinating utility relocation at this time.
alignment

D 1320 Arterial HighwayRehabilitation $4,500,000 5/1/2008 1111/2008 Under design. Graham (Boisa to Edinger)Garfield (Beachto Newland & Bushardto Ward)
Yorktown (Main to Delaware & Brookhurst to Ward)

D 1228 Magnolia SidewalkI Lighting - PCH to $250,000 7/1/2006 12131/2008 Design complete. Bid in summer.
Hamilton

P 1230 Hell AvenueWidening $5,419,870 5/1/2008 1211/2008 Underdesign. In process at acquiring right-at-way.

i R 1319 AtlantaAvenueWidening $2,194,100 3/1/2009 Design& RIW in 07/08.

DRAINAGE & WATER QUALITY
Project Design Construction

Project No. Project Budget Complete Complete Comments

D 1255

, C

D

R

o-

1296

1307

1293

Redevelopment Area Drainage Projects $2,500,000 5/1/2007 1013112008

IrbyPark Runoff Treatment $2,500,000 6/112008 9/1/2009

Talbert Lake Urban RunoffDiversion - $2,980,200 8/1/2008 3/1/2010
PhaseI

Heil Pump Station Rebuild $1,950,000 7/30/2008

Awarded contract on 3/17/08

Underdesign & environmental planning.

Under design. In process at acquiring right-at-way.



FACILITY
Project Design Construction

Project No. Project Budget Complete Complete Comments

C 1207 City EntryMonument $330,000 6/1/2007 4/1/2008 Underconstruction. 4 installed; awaiting Caltrans permits

C 1287 Fire Stations 1, 2 & 4 $1,314,371 4/25/2007 4/15/2008 Murdy 95%, Magnolia 55% and Gothard 50% complete

C 1306 SeismicRetrofit of City Hall Building $7,000,000 8/15/2007 4/112009 Construction to start in March.

D MSC 447 Main Street Library Improvements $220,000 3/1/2008

P 1325 City Hall Space Study $250,000 6/1/2008 Studyunderway

P 1326 Police Gun Range and JointPolice/Fire $50,000 6/1/2008 Feasibility study underway.
Communications Unit

LOCAL STREET
Project Design Construction

Project No. Project BUdget Complete Complete Comments

C MSC 453

• D MSC 452

D MSC454

D MSC455

CDBGADA Ramps

CDBG Street Rehabilitation

Residential Pavement: StreetOverlay

Tree Petition Streets

, $200,000

$826,000

$800,000

$1,000,000 3/1/2008

8/1/2008

8/1/2008

9/30/2008

9/30/2008

Awarded2/19/08

NEIGHBORHOOD
Project Design Construction

Project No. Project Budget Complete Complete Comments

C 1308 Downtown AsphalUConcrete $2,500,000 5/15/2007 10/1/2008

-K 1295 NormandyLane& MyrtleSI. $1,000,000 4/15/2007 7/30/2008
Concrete/Drainage Improvements

-)-'

Construction underway. Will keep merchants & residents informed of work schedule.

Construction underway



C 1309 Oakvlew Asphalt/Concrete Improvements $500,000 4/15/2007 7/15/2008 Construction underway. Meeting with Oakview School regarding schedule.

CO 1310 Construction ofRotterdam Lane $250,000 4/15/2007 2/22/2008 Construction complete.

D 1324 Downtown Street Light Replacement $850,000 6/112008 2/112009 Orange - 2nd to 11th,6th - Orange to Walnut, 7th - Palm to PCH, Olive - 1st to 7th, Main - Palm to
Phase II Acacia, PCH - Main to First

D 1266 Downtown Streetlight ReplacementPhase $200,000 5/112008 1/1/2009 Caltrans Encroachment Permit received. Bidding June2008
I PCH-11thto Main

PARKS
Project Design Construction

Project No. Project Budget Complete Complete Comments

D

P'

1333

2057

Visitor's Kiosk

EdisonPark Youth SportsComplex
Refurbishment

$102,000

$1,245,000

5/1/2008 9/1/2009 Has become a Public Worksconstruction project. Still indesign phase.

Conceptual design complete. Community Servicesis lead

SEWER
Project Design Construction

Project No. Project Budget Complete Complete Comments

C, 1182 Rebuild LiftStation D $5,964,660 10/31/2004 3/1512008 Final testing underway.

CO 1252 Annual Sewer Rehabilitation $1,500,000 11/6/2006 4115/2008 Project complete

D 1297 Brighton/Shoreham Sewer LiftStation $2,700,000 4/1/2008 7/1/2009 Underdesign. Construct in FY 2007/08

D 1277 Edwards/Balmoral Sewer Lift Station $200,000 6/1/2008 1211/2009 Under design. Construct in FY 2008/09.

D 1298 Sewer Main Capacity Improvement $120,000 6/112008 12/1/2008 Finalizing study.

~
Analysis

\ D 1269 Warner Ave GravitySewer Main $7,800,000 5/1/2006 Trafficcontrol has been modified to allownear normal vehicular traffic. Stillworking on are-design

-UJ solution.

TRANSPORTATION
Project Design Construction

Project No. Project Budget Complete Complete Comments



C 1199 TSCOUP III, IV & V - 332 Cabinets @ 80 $750,000 10/1/2008 Project to be completed by Agency Forces - Maintenance (includes CC-1198 & CC-1200). The
lIS (Traffic Signal Coordination & process willcommence upon approval of FederalGrant.

Operations Upgrade Program)
D 1311 Adams/Ranger Traffic Signal Installation $350,000 5/1/2008 1211/2008 Under design

D 1299 Arterial Coordination $150,000 6/1/2008 8/1/2008 Implementation of coordinated trafficsignaltiming on Brookhurst, Garfield, Goldenwest, Edingerand
Warner

D 1300 GoldenwesURio VistaTraffic Signal $350,000 5/1/2008 121112008 Project willbe advertised with CC # 1311.

D 1246 HES Signal Modification (Atlanta/Newland) $250,000 8/1/2008 5/1/2009 Obtaining Caltrans authorization.
Concurrent with CC 1247

D 1247 HES Signal Modifications $250,000 8/1/2008 5/1/2009 Obtaining Caltransauthorization.
(Atlanta/Magnolia) Concurrent withCC

1246

D 1329 In-road Lighted Crosswalk (Bushard @ 5/15/2008 9/112008
Yellowstone)

D 1301 Main StreetTraffic Signal Interconnect $120,000 5/1/2008 1211/2008 Project will be advertised with CC # 1322.
Promenade to Florida

D 1302 Main StreeUUtica/17th StreetTraffic Signal $305,000 7/1/2008 2/112009 Underdesign
Maintenance

D 1243 Safe Route to School 1 (Mesa View) $298,950 10/1/2008 91112009 Obtaining Caltrans reauthorization

D 1251 Safe Route to School 3 (Sowers) $452,000 12/1/2007 91112008 Contract awarded on 3/17/08. Startconstruction after6/5108.

D 1304 Safe Routes to School IV (Newland School) $572,000 3/13/2008 10/1/2008 Bid opening 4/8/08

D 1213 Signal Installation @ Newland/Hamilton $190,000 6/1/2008 1/112009 ROW acquired, under design.

D 1303 Traffic SignallnstaJlations Bolsa $277,000 5/1/2008 1211/2008 Underdesign
Chica/Robinwood

D 1322 Traffic Signal Modification Pacific $230,000 5/1/2008 1211/2008 Underdesign
PlazafCenter & Heil/Springdale

P 1254 Beach / TaylorSignal Installation $160,000 8/1/2008 10/1/2009 Joint project with Caltrans

P 1235 PCH CCTV Camerasat Beach, $244,215 2/1/2007 6/3012009 Project will commence afterobtaining Federal Grantscope. The Federal Grant is to establish a

~
Huntington, Main, Seapoint communication between Cityand StateTrafficControl Centers.

- --C.



P

P

1267

1244

PCH TransitCenter between Firstand
Huntington

Safe Route to School2 (Marine View)

$400,000 9/1/2008

$113,000 10/1/2008

1011/2009

9/1/2009

Must resolve funding of maintenance with aCTA. Requires Coordination with PacificCityproject
(physical and aesthetic).

Obtaining State reauthorization

UNDERGROUND UTILITY DISTRICT
I

Project Design Construction
Project No. Project Budget Complete Complete Comments

D 2052 Beach Boulevard Underground Utility
District

$8,300,000 9/1/2007 6/1/2009 Obtain JointTrenchAgreement among Time Warner, Verizon, and Edison.

WATER
Project Design Construction

Project No. Project Budget Complete Complete Comments

, C 1283 CitywideWater Main Replacement $3,000,000 7/1/2007 11115/2008 Project is55% complete.

D 1331 AnnualWater Main Replacement 5/1/2008 5/1/2009 Original project CC - 1238wasterminated, this isthe re-bid.

------_.._-_._---
D 1305 Energy Backup Wells (6, 9 & 10) $288,000 3/30/2008 9/1/2008 Under design

D 1120 Water Main Replacement(Gregory Lane) $750,000 5/1/2008 3/1/2009 Underdesign. Located north of Garfield.

D 1284 Well 13 Chlorine RoomModifications $250,000 5/1/2008 2/1/2009 Under design.

D 1268 Well NO.8 Irrigation Project $100,000 5/1/2008 9/1/2008 Well head modification to irrigate Central Park, SportsComplex, MurdyPark, and medians. Build
back-upCentral Park Pump Station in FY 07108

P 1323 PipelineCorrosion Control Phase 2 $1,100,000 6/1/2008 6/1/2009 Field testing & design in process.

P 1175 SoutheastReservoir $100,000 2/1/2008 5/1/2008 Determined mostfeasible methodto remove old rainwater in existing tank, willbegin draining.

P 1261 Utilities Yard Facilities Plan Improvements $1,400,000 12/1/2008 Underdesign

P 1314 Water Main Replacement (Bayview) $1,000,000 7/1/2008 5/1/2009 Underdesign. Project will later require permits from Caltrans and Countyof Orange. Located
northeast of PCH.

~1313 Water Main Replacement(Pine) $650,000 4/1/2008 3/1/2009 Underdesign. Located south of CityHall.

\

~


